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Abstract. In a very competitive construction industry, quality costs have to be 
measured to be able to identify potential quality problem areas and to focus 
attention on work output improvement opportunities. The awareness of 
contractors on the importance of quality costs could be reflected in the extent of 
their quality costs planning. This paper presents an identification of planned 
quality costs in three construction projects executed by two large Indonesian 
contractors, a state-owned company and a private company in Jakarta. The 
objective is to enable the contractors to elaborate their quality costs planning and 
thereby improve their work output based on the findings. Quality costs are first 
grouped into three categories: prevention, appraisal, and failure costs. Based on 
the works of previous researchers, a list of quality management activities that 
should be covered in each quality costs category is then created. The contractors’ 
planned quality costs data for each category are identified and collected through 
interviews and questionnaire surveys that refer to the list. Quality costs are 
expressed as a percentage of contract value. It is revealed that although large 
contractors already have certain knowledge on quality costs in construction 
projects, these costs are not planned in a structured way through an analysis of 
systematic quality costs records. Through cost categorization it is also shown 
that higher prevention and appraisal costs lead to lower failure costs. It is then 
concluded that a lot of work is still to be done by the contractors to set up a 
quality costs recording system which can serve as a basis for their quality 
improvement planning.    
Keywords: appraisal costs; construction projects; contractors; failure costs; 
prevention costs; quality costs. 
1 Introduction 
Facing the challenge of competitiveness, most large Indonesian contractors have  
a quality management system and are ISO 9001 certified. However, to be able 
to produce quality work output a quality management system has to be 
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successfully applied. The measurement of quality costs is thought to be one of   
the most effective ways for evaluating the success of a quality management 
system. Quality costs include, costs related to implementing quality activities 
and costs that are endured due to poor quality.  
Thus, in construction projects, contractors need to plan and allocate their quality 
costs budget for quality-related endeavors in the implementation of their quality 
management system. Although rather difficult to carry out, this budget should 
be planned based on quality costs measurements, and in this context the process 
is called quality costs planning. This paper identifies planned quality costs in 
the execution of three construction projects by two large Indonesian contractors 
in Jakarta. The objective is to enable the contractors to elaborate their quality 
costs planning and thereby improve their work output based on the findings.       
2 Literature Review 
Dale and Oakland [1] were among the researchers who had defined quality-
related costs. According to them these costs are those incurred in the design, 
implementation, operation, maintenance of an organization’s quality system, as 
well as the cost of organizational resources committed to the process of 
continuous improvement, plus those costs incurred owing to failures of the 
systems, products and services. Quality and its costs have to be measured. In 
this regard, Dale and Plunkett [2] stated that measuring quality costs is needed 
because such measurements focused attention on areas of high expenditure and 
wastage and identified potential problem areas, cost-reductions and 
improvement opportunities. Quality costs recorded data will serve in the 
planning of quality costs of future works which have to be covered by the 
organizations’ budget. 
Recognizing the need to categorize quality costs, so to be able to use them as a 
means of quantifying the benefits of adopting a total quality management 
approach, Feigenbaum [3] broke down quality costs into prevention, appraisal, 
and failure costs. Prevention cost covers expenses incurred for preventing the 
production of defective products. Appraisal cost is the cost incurred in 
appraising the condition of a product or material with reference to specification. 
Internal failure cost is the cost arising from defective units produced that are 
detected within a plant, while external failure cost is the cost arising from 
defective products reaching the customer. Crosby [4] later suggested 
categorizing costs of quality into conformance and non-conformance costs. 
Aoieong [5] mentioned that the manufacturing industry has been applying the 
concept of using quality costs as a tool to measure quality for quite a long time. 
Later on, with increasing awareness of the importance of continuous 
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improvement, the construction industry has started to recognize a need for a 
quality and quality costs measurement which can further reflect the performance 
of a quality management system. Several researchers including Love and Irani 
[6], Aoieong [5], and Abramsson, et al. [7] had suggested quality management 
activities in construction projects that should be considered in each category of 
quality costs. 
The importance of quality costs in construction projects had been mentioned by 
a   number of researchers. Tawfek, et al. [8], for example, stated that the cost of 
quality is an essential part of the total cost of any construction project. Lam, et 
al. [9] suggested that quality costs could make up, on average 8% to 15% of the 
total construction cost. Abdul-Rahman [10] stated that the effect of poor quality 
on construction cost can be significant. However, it is usually overlooked by 
contractors. Aoieong [5] stated that one of the reasons why quality costing 
received less attention in the construction industry was probably due to the 
complexity of the construction processes, hence making the measurement of 
quality costs rather difficult. According to Abramsson, et al. [7], an acute lack 
of information is identified to be one of the main causes of difficulties in 
measuring quality cost.  
Although rather difficult to implement, quality costs recording, measurement 
and analysis in construction should have been considered as a necessity. Once 
quality costs have been elaborately measured and recorded, the planning of 
quality costs for improvement actions in future projects would be facilitated.  
3 Methodology 
Based on Feigenbaum’s theory, in this research construction quality costs are 
categorized as follows: 1) Prevention cost: expenses incurred for preventing the 
delivery of defective construction work; 2) Appraisal cost: the cost incurred in 
appraising the condition of construction work with reference to specification; 3) 
Failure cost: cost arising from defective construction work detected before 
handing over the completed facility to the client (internal failure cost) and cost 
arising from defective construction work detected after handing over the facility 
to the client (external failure cost).  
Adopting the works of Love and Irani [6], Aieong [5], and Abramsson, et al. 
[7], a list of quality management activities that should be covered in each 
quality costs category is first created (see Table 2, Table 3, and Table 4). Using 
the list, the contractors’ planned quality costs data for each category are then 
identified and collected through interviews and questionnaire survey. Quality 
costs are expressed as a percentage of contract value.  
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The survey involved two contractors, i.e. Contractor A (state owned company) 
and Contractor B (private company), who were executing three construction 
projects in Jakarta. Contractor A was executing two construction projects 
(Project 1 and Project 2) while contractor B was carrying out one construction 
project (Project 3) in Jakarta as described in Table 1. Project 1 consisted of the 
construction of a 5-floor mall and a three-tower apartment building. Each tower 
had 33 floors. Project 2 consisted of constructing a 10-floor mall, one office 
tower, and a two-tower apartment building with 40 floors in each apartment 
tower. Meanwhile in Project 3, a three-tower apartment building was 
constructed. The contractors had set a quality system based on which quality 
activities were carried out. These activities were comprised of quality planning, 
control, and assurance. Each contractor was ISO 9001certified and had a quality 
control department in its project organizations.  
 
The respondents of the survey consist of the following project personnel: 1) 
quality control managers and their staff, and 2) cost control managers and their 
staff.  53% of the respondents are from the cost control departments and 47% 
are from the quality control departments of the projects. 26% of the respondents 
have more than 10 years work experience and 34% of the respondents have the 
least work experience (less than 5 years). All of the respondents have 
engineering education backgrounds (civil engineers, architects, and 
technicians). 
Table 1 Respondents of Questionnaire Survey. 
Project Constructed Facility Contractor 
Number of 
Respondents 
1 Mall & Apartment Building 
State-owned company 
(Contractor A) 
13 
2 
Mall, Office & Apartment 
Building 
State-owned company 
(Contractor A) 
12 
3 Apartment Building 
Private company 
(Contractor B) 
13 
Collected project data related to quality cost budget allocation are then placed 
under each quality cost category. These data represent each contractor’s planned 
prevention, appraisal, and failure costs for each project. Identified planned costs 
are measured by the percentage of contract value.  
4. Analysis and Findings 
4.1 Prevention Cost 
Limited and incomplete prevention cost planning was carried out by the two 
contractors. Prevention cost elements that were left out by the contractors 
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included the costs of contract review, construction method design efficiency, 
new product testing, quality record review, purchase schedule efficiency, 
auditor remuneration, supplier/subcontractor review, expertise certification, and 
quality reporting. Lack of quality cost accounting in each company’s system 
made quality cost measurement rather difficult. Table 2 presents a summary of 
quality management activities that should be covered by prevention cost and 
those identified in the three projects based on contractors’ plan (activities with √ 
symbol).   
Table 2 Quality Management Activities Covered by Prevention Cost. 
Category Elements 
Proj. 
1 
Proj. 
2 
Proj. 
3 
Quality Planning Quality and SHE policy √ √ X 
 Project quality plan √ √ X 
 Project quality record √ √ X 
 Contract evaluation X X X 
 Construct. method design  efficiency X X X 
Product Review Product quality review √ √ √ 
 Site visit √ √ √ 
 Product testing X X X 
Process Control ITP documents √ √ √ 
 QC personnel remuneration √ √ √ 
 SHE equipment √ √ √ 
 SHE remuneration √ √ √ 
 Daily meetings √ √ √ 
 Quality record review X X X 
 Weekly meetings √ √ √ 
 Purchasing schedule efficiency X X X 
Quality Audit Internal quality audit √ √ X 
 External quality audit √ √ √ 
 Auditor remuneration X X X 
Supplier Quality 
Evaluation 
Procurement staff remuneration √ √ √ 
 Supplier/subcontractor evaluation X X X 
 Vendor evaluation X X X 
Quality Training 
Programs 
Internal trainings √ √ √ 
 QA/QC certification X X X 
 Head office training √ √ √ 
 Skilled labor training √ √ √ 
Administration Remuneration of administrative staff √ √ √ 
 Quality reporting X X X 
 Stationery √ √ √ 
 Assessment √ √ √ 
 Marketing √ √ √ 
 
Figure 1 shows contractor A’s allocated prevention cost budget for project 1 
expressed in the percentage of contract value. The total allocated budget for 
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prevention cost was 0.304% of contract value. Process control was the element 
with the highest allocated budget (63.25% of the total prevention cost). Process 
control activities included preparation of quality plan and ITP (Inspection and 
Test Plan) as well as remuneration of required personnel and weekly meetings. 
By focusing on process control the contractor could expect to reduce the cost of 
non-conformance and eventually reduce failure cost. Meanwhile, the smallest 
budget was allocated for quality training program (0.74% of the total prevention 
cost). Some training programs were in fact organized externally by the 
company’s headquarters. A higher budget for prevention cost was allocated in 
project 2 (0.86% of contract value). Similar elements of prevention cost budget 
were identified in project 2 (Figure 2). 56.56% of the prevention cost was 
allocated to process control which included remuneration of quality control 
personnel. In project 2 the smallest prevention element budget was allocated to 
quality audit as its cost was included in the headquarters’ spending. 
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Figure 1 Planned budget allocation for prevention cost elements of project 1. 
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Figure 2 Planned budget allocation for prevention cost elements of project 2. 
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Contractor B’s allocated budget to cover prevention cost in project 3 was 0.95% 
of contract value. Figure 3 shows that the highest amount of this budget was 
allocated for process control element (64.04% of total prevention cost) and the 
smallest budget was allocated for trainings (1.06% of total prevention cost). 
Some training programs were also covered by the head office. Internal quality 
training, as well as training for supervisors and skilled workers, were offered. 
Meanwhile, nothing was allocated for quality planning and audit planning in 
this project because activities related to these elements were financed by the 
company’s headquarters.  
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Figure 3 Planned budget allocation for prevention cost elements of project 3. 
4.2 Appraisal Cost 
Survey results show that with regard to appraisal cost, the contractors had 
planned their budget allocation in a more detailed and complete way. Only one 
appraisal cost element, i.e. material plant inspection cost, was still not 
considered in the plan. Similar to the case of prevention cost, appraisal cost plan 
was integrated with the overall project cost plan. Table 3 describes quality 
management activities that should be covered by appraisal cost and the planned 
appraisal cost of activities (activities with √ symbol) in the three surveyed 
projects. 
Figure 4 depicts the proportion of planned appraisal cost elements of project 1. 
The sum of these elements’ costs amounted to 0.883% of contract value. The 
highest appraisal cost budget was allocated for the inspection and testing 
process (74.18% of the total appraisal cost) and the smallest budget was 
allocated for test equipment maintenance. Remuneration of supervision 
personnel was the main item considered in the inspection and testing process.   
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Table 3 Quality Management Activities Covered by Appraisal Cost. 
Category Elements 
Proj. 
1 
Proj. 
2 
Proj. 
3 
Material Inspection & Test Storage personnel remuneration √ √ √ 
 Plant inspection √ X X 
 Laboratory testing √ √ √ 
 Material inspection X X X 
 Stock evaluation √ √ √ 
 Site testing √ √ √ 
 Supervisor remuneration √ √ √ 
Product Quality Inspection QC remuneration √ √ √ 
 Supervisor & inspector remuneration √ √ √ 
 CM supervision & inspection √ √ √ 
 Designer supervision & inspection √ √ √ 
Test Equip.  Maintenance Personnel remuneration √ √ √ 
 Equipment calibration √ √ √ 
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Figure 4 Planned budget allocation for appraisal cost elements of project 1. 
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Figure 5 Planned budget allocation for appraisal cost elements of project 2. 
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The identified allocated appraisal cost budget for project 2, carried out by the 
same contractor as project 1, is shown in Figure 5. The total allocated budget 
was 1.790 % of contract value. Similar to project 1, the highest budget was 
allocated for inspection and test process (76.37% of the total appraisal cost), in 
which the biggest portion was dedicated to remuneration of supervision 
personnel, and the smallest budget was allocated for test equipment 
maintenance (5.91 %).  
Meanwhile, in project 3, which was carried out by a private company, a higher 
portion of project budget was allocated to cover appraisal cost (2.32% of 
contract value) but almost the same percentage of this budget was allocated for 
the inspection test process (76.44%) and for test equipment maintenance 
(5.96%). A large part of the inspection test process budget covered 
remuneration of supervision personnel. Figure 6 depicts the planned budget 
allocation for appraisal cost elements of project 3. 
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   Figure 6 Planned budget allocation for appraisal cost elements of project 3. 
4.3 Failure Cost 
Internal failure cost in this research comprises all of contractor’s spending to 
rectify all defects and flaws of construction during the commissioning process. 
Survey results show that no budget was planned by either contractors to cover 
this cost. The amount of this cost was identified after project completion. It is 
also revealed that detailed and elaborate records of this cost is not available. 
Table 4 presents a summary of quality management activities that should be 
covered by internal failure cost, and those identified in the three surveyed 
projects. 
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Table 4 Quality Management Activities Covered by Internal Failure Cost. 
Category Elements 
Proj. 
1 
Proj. 
2 
Proj. 
3 
Rework Design revision X X X 
 Defective product rework √ √ √ 
 Overtime & consumables √ √ √ 
 Retesting X X X 
Scrap Material wasted √ √ √ 
Failure Analysis Expert remuneration X X X 
Material Review Material review X X X 
Hidden Cost Lost time X X X 
 Additional inspection X X X 
 Additional testing X X X 
In project 1, it was found that this cost was comprised of rework cost (33.33% 
of the total internal failure cost) and the cost of scrap (66.67% of the total 
internal failure cost). In project 2, the percentage of rework cost was 61.09% 
and the cost of scrap was 38.91% of its internal failure cost. Meanwhile, in 
project 3, a higher portion of rework cost was identified (72.73% of the total 
internal failure cost) and the rest of internal failure cost (27.27%) was due to 
construction scrap.    
  
External failure cost in this research mainly comprises of the costs to respond to 
clients’ complaints during the commissioning process. Table 5 presents the 
quality management activities that should be covered by external failure costs 
and the planned costs of this category in the three surveyed projects. Table 5 
also shows that no external failure costs were planned by the contractors of the 
three projects.  
Table 5 Quality Management Activities Covered by External Failure Cost. 
Category Elements 
Proj. 
1 
Proj. 
2 
Proj. 
3 
Warranty Investigation due to client’s complaint X X X 
 Rework to respond client’s complaint X X X 
 Product replacement X X X 
Claim Claim handling X X X 
Product Rejection Replacement, handling, storage, disposal X X X 
Hidden Cost Unsuitable work specification X X X 
 Client’s complaint investigation X X X 
4 Total Quality Cost 
Table 6 shows a summary of planned quality cost identified in the three 
surveyed projects, expressed in percentage of contract value. Quality cost, as 
previously mentioned, is the sum of preventive cost, appraisal cost, and failure 
cost. Project 3, which was carried out by a private company, had the highest 
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total quality cost (3.822% of contract value) compared to those of the two other 
projects carried out by a state owned company. It is also shown that with a 
higher total preventive and appraisal cost, project 3 had a lower internal failure 
cost compared to project 1 and project 2. This seems to be in accordance with 
the theory that prevention and appraisal cost will be higher with the increase of 
planned quality improvements, while failure cost will decrease when quality is 
improved.          
Table 6 Summary of Surveyed Projects’ Planned Quality Cost (in % of 
Contract Value). 
No Quality Cost Components Project 1 Project 2 Project 3 
1 Preventive Cost 0.304% 0.860% 0.948% 
2 Appraisal Cost 0.883% 1.790% 2.324% 
3 Internal Failure Cost 1.350% 1.028% 0.550% 
4 External Failure Cost - - - 
             Total Quality Cost 2.537% 3.678% 3,822% 
5 Discussion 
The above survey findings reveal that systematic quality costs planning and 
quality cost measurement, as a basis for continuous improvement, had not been 
given enough attention by the contractors.  Although some budget had been 
allocated for certain quality management activities, several important activities 
were left out. Quality costs accounting was practically inexistent in each 
company’s system. Quality costs were not specially analyzed and controlled but    
merely treated as an integrated item of the whole project’s cost. This could 
indicate that quality costs measurement had not yet been adopted as one of the 
main means to evaluate and monitor the performance of the contractors’ quality 
management system. This situation not seem to be uniquely found among 
contractors in Indonesia but a common condition of contractors in several 
countries. In Malaysia, for example, Al-Tmeemy, et al. [11] mentioned that the 
application of the cost of quality concept in the construction industry is 
relatively a new field of interest and that the economical sense of improving 
quality is not well understood. Difficulties in performing cost accounting due to 
the complexity of construction projects were mentioned as the major cause. 
Besides, there is, in general, a lack of contractors’ awareness of the need for 
their quality management system’s performance evaluation.   
 
Activities covered by appraisal costs predominantly received the attention of the 
contractors compared to other quality management activities, while failure costs 
were given the least attention in their quality costs planning. This confirms the 
statement of BSI [12] cited in Aoieong [5] that, in line with the TQM 
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philosophy, an increased awareness of the cost to the organization of quality 
failure led first to an increase in appraisal of product quality. More will be spent 
on prevention, as appraisal, together with investigation, pointed to elements 
where improvement could be made to product design/process/systems.   
 
Difficulties in identifying planned quality costs were mainly encountered with 
regard to failure costs. These costs were apparently unanticipated and 
consequently data were not available. Another problem was pointed out by 
Aoieong [5] who mentioned that in the collection of quality costs, the most 
significant problem is that of measuring external failure costs and that the cost 
due to consequential losses is the most difficult one to measure. More 
arguments were offered by Love and Irani [6] stating that appraisal and 
prevention costs are unavoidable costs that must be borne by design and 
construction organizations if their products/services are to be delivered ‘right’ 
the first time. Failure costs, on the other hand, are almost avoidable in 
construction, as most originate from ineffective management practices.  
6 Conclusion 
Lack of data and difficulties to identify planned quality costs lead to the 
conclusion that although the large contractors that were surveyed in this 
research had set their quality management systems, quality costs 
measurement and planning were a relatively new concept to them. In the 
objective of continuous quality improvement, quality costs measurement and 
its use in evaluating quality management effectiveness should be given more 
attention. The complexity of a construction project may hinder the efforts to 
implement this concept but once a good quality cost accounting system has 
been set the benefit of quality measurement would be experienced by 
contractors in addressing their competitiveness improvement issues. A lot of 
work is still to be done by the contractors in order to set up a quality costs 
recording system that can serve as a basis for their quality improvement 
planning.    
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